

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S Department – Instructions relating to PWS and CPWS Schemes –
Project formulations - Orders – Issued.

PANCHAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.Rt.No. 613

Dated 12-04-2012

..

ORDER:-

The Government has examined various works and estimates being sent to it in addition to the bottlenecks / delays in execution of works. It has been noticed that, the many works are not getting completed in the original envisaged shape and or getting inordinately delayed as permissions required for the work and land acquisitions are not done in advance. This is also leading to cost escalation in addition to feed back coming to Government that works are not being completed to deliver water to the habitations. The issue was also discussed with the SO & ENC, CEs, SEs, EEs in the recent Engineers conference. G.O.Ms.No.1 Finance (WORKS AND PROJECTS –F7) Department, Dated 25.02.2012 also points out the above issues. In view of the above, the following after careful examination, the Government issued the following guidelines to the ENC and all the RWS Engineers and Sanitation Department.

2. In view of the above, after careful examination, the following directions to the Special Officer and Engineer-in-Chief, Chief Engineers, Superintending Engineers and Executive Engineers issued:-

1. All DPRs sent to the Government will be sent with the signatures of competent authority including ENC depending upon the technical sanction powers.
2. Every proposal for Administrative sanction shall be accompanied with per capita costs and other technical parameters.
3. In case of Multi Village Schemes, it is necessary to design the project for all the habitations envisaged, so that the structures and pipelines have adequate technical capacities. However, this makes the project very big in certain cases and the entire funding may not be available at one go, in addition to the fact that some components have higher gestation period and therefore, needs to be started earlier. Therefore, the ENC shall propose MVS Schemes with the full visaged project duly breaking into suitable phases with approximate period required for completion of each phase, so that, the administrative sanctions can be given at appropriate times to complete the whole scheme in time and to ensure maximum use of public funds. In case of additional works/components being proposed for project already sanctioned, the ENC shall describe the project as above duly indicating components already taken components presently being proposed and components to be taken up in future along with their financial liabilities and time required for the completion of each of these phases.
4. All sources proposed should be cleared by the STA in addition to permissions from the concerned Department like Irrigation etc.,
5. There does not seem to be an uniform standardized guidelines on the type of pipes to be used for various terrains, and components of the project. Even, when they are there, they have not being followed scrupulously. The SO & ENC shall propose standardized schedule for the above leaving no scope for ambiguity to the Government for issue of orders in this respect. Thereafter, no deviations in this respect will be tolerated.

(p.t.o)

6. The technical Parameters of every project should be examined by the STA vis-à-vis guidelines and norms and only after their clear recommendations should any proposal be sent to the Government for approval.
3. The Special Officer and Engineer-in-Chief, Rural Water Supply and Sanitation Department, Hyderabad, is requested to follow the above instructions scrupulously and communicate to all the concerned under his control and shall take necessary action in the matter.
4. A copy of this order is available on the internet and can be accessed at the address – <http://www.ap.gov.in/goir>

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

VIKAS RAJ,
SECRETARY TO GOVERNMENT

To
The Special Officer and Engineer-in-Chief,
Rural Water Supply and Sanitation Department,
SRTGN Bhavan, Erramanzil Colony, Hyderabad.
Copy to P.S. to M(PR&RWS)
Copy to P.S. to Secretary, RWS&S
Copy to: P.A. to J.S. (KSR)
Copy to : RWS-I, RWS-II-A/RWS-III Sections
SF/SC

//FORWARDED BY ORDER//

SECTION OFFICER